
• All meetings are on Indico.fnal.gov. 

□ Device installed

□ Electrical hookup required

� Q527-Q601

○ Damper installation

□ Devices installed
□ Electrical hookup installed

� 620 Region

○ Flying wire installation

� Water Cooling 
� Auto RF Leveling

○ RF HL modifications

� /q226
� Q228
� Q310
� Q312 
� Q314
� Q324

○ Magnet Moves

� Ran into some problems.
� If cannot resolve, will revert.   This is all upstairs.

○ CE bulk supply rework at RR50 house.  

□ Fond bad ion pump on differential pumping station
□ Possible sigature of an air leak up on main injector side of transfer line

� R32 Line

□ Signature of an air leak.

� Stochastic Cooling tanks

○ Vacuum

• Recycler Work

○ Wide aperture quad installation all of the lambertson locations.

• Main Injector

○ SF6 skid upgrade - 67%
○ Shaft replace - done

� Vent an inspected the gun assumbly - done
� Repace IGa06 - done
� Replace TSP cartraige.

○ Vacuum work

○ Instrumentation
○ Power Supply Work

• Ecool Work

□ Secure between 12:00 and 1300
□ Test system between 1300 and 1600

� Safety System Tests of the MI-31 Pit (Pelletron)

○ Friday, May 12th

□ Obtian operating permits for Pelletron
□ Commence HB conditioning
□ Restart Ubend beam operations

� Ecool

MI/RR

○ Monday, May 15th

• Activities during the last 2-3 weeks of shutdown (May 8th-23)
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♦ We are back to our standard key system
□ 1700 door cores are changed

□ Power switch back to KRSS

� MI/RR

� Supervised access form 08000 to 1700
� 1700 MI tunnel secured for ESS test

○ Tuesday, May 16th

� 0000-0800 MI Buss hi-potting
� Supervised adccess from 0800 to 1700
� 1700 MI tunnel secured for electircal system test

○ Wed/Thurs

� MI PS testing 

○ Friday Sunday

� Regular 0900 meeting 

□ Access for magnet moves

� Beam to MI

♦ Establish beam to cooling
♦ Commission YAG/OTR camera systems
♦ Lattice function measurments
♦ Ect...

□ Beam to cooling section

� Ecool

○ Monday, May 22nd 

� Establish protons to RR.

○ Thursday, May 25th

� BPM/Clearing electordes
� Flying Wire
� Toroids/DCCT
� Schottky pickups (21MHz, 79MHz, 1.75GHz)
� RWM
� Multiwires

○ Instrumentation

� Field polarity checks

○ Correction Elements

� Tank motion control
� RF cabline
� Water connections
� Etc..

○ Cooling system

○ Shielding 

� LLRF state checks

○ RF

• System Checkouts

○ Start on May 25th

� Manned by 2 studiers
� Two shifts per day
� AM 0800-1400
� PM 1400-2000

○ Shifts 

○ Milestones/criteria

• Commissioning (RR)

• Startup Sequence

○ Orbit Studies
○ Lattice Measurements
○ Instrumentation
○ Cooling Studies
○ Damper Commissioning
○ RF

• Major Sutdies Lists

• Recycler Performance Criteria
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• Recycler Performance Criteria
• Milestone Definitions

○ 5/24 - base vacuum 
○ 5/26 - vacuum and machine admittqance
○ 5/29 - mi to rr trans effo 85%, round trip < 3pi growth
○ 6/8 first pbar transfer to RR
○ 6/9 rapid stacking performance with 100e10
○ 6/12 - equilibrium properties at 100-200e10
○ 6.14 - extraction commissioned.

• Milestones
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